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 Development Timeline and 2002 Planned Release Schedule

Internal BA

120 Days before Release

Committed Scope BA

Specifications

73 Days before Release

Distribute Business Rules

45 Days before Release

BA Test Deck

30 Days before Release

BA Test Deck Results

66 Days before Release

 Final Technical Documentation

Release
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Documentation Workshop
[between 30 & 45 days]
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